

10 Week Full-Stack Enterprise Project Plan (Checklist)

Week 1 — Project Foundation

Done	Task
■	Create GitHub repository
■	Setup ASP.NET Core Web API
■	Setup React frontend
■	Design database schema
■	Setup initial project structure
■	Ensure API runs locally
■	Ensure React runs locally
■	Push first commits

Week 2 — User System

Done	Task
■	Create User entity
■	Implement registration endpoint
■	Implement login endpoint
■	Add password hashing
■	Generate JWT tokens
■	Protect endpoint with authentication
■	Login from React

Week 3 — Projects + Tasks

Done	Task
■	Create Project entity
■	Create Task entity
■	Create project API
■	Assign users to project
■	Create tasks
■	Update task status
■	Full CRUD endpoints

Week 4 — React Frontend

Done	Task
■	Create Login page
■	Create Dashboard page
■	Create Projects page
■	Create Tasks page
■	Integrate React Router
■	Connect API with Axios/fetch

Week 5 — Code Quality

Done	Task
■	Create service layer
■	Add repository pattern
■	Introduce DTOs
■	Add validation
■	Add logging
■	Add error middleware

Week 6 — Microservice

Done	Task
■	Create Notification Service project
■	Implement event logging
■	Implement email sending
■	Connect API to notification service

Week 7 — Testing

Done	Task
■	Setup xUnit test project
■	Write authentication tests
■	Write project logic tests
■	Write task logic tests
■	Reach 10–20 tests

Week 8 — Performance

Done	Task
■	Add pagination
■	Add caching
■	Add database indexes
■	Optimize queries
■	Refactor naming and structure

Week 9 — DevOps

Done	Task
■	Create Dockerfile for API
■	Create Dockerfile for React
■	Create docker-compose.yml
■	Run full stack via Docker
■	Optional: add GitHub Actions CI

Week 10 — Final Polish

Done	Task
■	Write full README
■	Add architecture diagram
■	Document tech stack
■	Add setup instructions
■	Record demo GIF
■	Publish GitHub project